



REQUEST FOR COUNCIL ACTION

MEETING DATE: March 21, 2022
PREPARED BY: Brandon Stenglein, P.E. – Project Engineer
AGENDA ITEM: Tricare 4th Addition Project No. 21-11 – change order No. 1

PREVIOUS ACTIONS:

The Council previously awarded a contract to Kuechle Underground, Inc. for the Tricare 4th Addition Project No. 2021-11 in the amount of \$4,261,887.33.

RECOMMENDED COUNCIL ACTION:

Motion to approve Change Order No. 1 to the Tricare 4th Addition Project No. 2021-11 in the amount of \$15,289.00.

COMMENTS:

Change Order No. 1 to the Tricare 4th Addition Project No. 2021-11 provides for: increasing the iron filings to the biofiltration media in the storm pond from 3% to 5% as per the direction of the Elm Creek Watershed, which was provided after bids were received. This change order also provides for the revision of the storm sewer due to pond modifications and value engineering to decrease the storm sizing and cost of the project.

ATTACHMENTS:

Attachment A: Change Order No. 1