



SP/SAP SAP 189-020-026	Minn. Project No.	Change Order No. 3
Project Location: Fernbrook Lane/Territorial Road Project No. 20-19		
Local Agency: City of Maple Grove		Local Project No. 20-19
Contractor: New Look Contracting, Inc.		Contract No. 016682-000
Contractor Address: 14045 Northdale Boulevard Rogers, MN 55374		
Total Change Order Amount: \$0.00		

Description:

In accordance with the terms of this Contract, you are hereby authorized and instructed to perform the work as altered by the following provisions.

The Engineer in concurrence with the City of Maple Grove, have determined that extending the project completion date is necessary due to the delay of light pole materials. Change Order 1, Paragraphs Two, and Four (2, and 4) are DELETED IN IT'S ENTIRETY AND REPLACED with the following;

(Paragraph 2) The Work will be substantially completed on or before November 30th, 2022. (Paragraph 4) The Work will be ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before October 14th, 2022. Final completion includes removal and replacement of damaged or settled curb and street sections prior to placement of the lift of bituminous, placement of the final lift of bituminous, placement of pavement markings, and resolving punch list items.

The Engineer has determined the Contract will be revised in accordance with "Determination and Extension of Contract Time" as provided for by specification 1806.


Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)

Group/Funding Category**	Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
Net Change This Change Order						\$0.00


****Group/funding category is required for federal aid projects**

Due to this change, the contract time: (check one)


<input type="checkbox"/> Is NOT changed	<input checked="" type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change:

Approved By Project Engineer:  Date: 11/2/2022

Print Name: Paul Kyle Phone: 612-360-1310

Approved By Maple Grove:  Date: 12/22/2022

Print Name: Jupe Hale, PE Phone: 763.494.6353

Approved By Contractor:  Date: 11/02/2022

Print Name: Eric Stratford Phone: 763-241-1596

DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for FUNDING PURPOSES ONLY and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: ___ Federal Funding ___ State Aid Funding ___ Local funds

District State Aid Engineer: _____ Date: _____