



## REQUEST FOR COUNCIL ACTION

---

**MEETING DATE:** January 17, 2023

**PREPARED BY:** Brandon Stenglein, P.E., Project Engineer

**AGENDA ITEM:** Fernbrook Lane/Territorial Road Project No. 20-19  
Change Order No. 3

---

**PREVIOUS ACTIONS:**

The Council previously awarded a contract to New Look Contracting, Inc. for the Fernbrook Lane/Territorial Road Project No. 20-19 in the amount of \$866,396.00.

At their September 7, 2021 meeting, Council approved Change Order No. 1 amending the project completion dates. No additional costs were associated with this change order.

At their February 7, 2022 meeting, Council approved Change Order No. 2 in the amount of \$86,865.71 which provided for additional flaggers for construction safety, additional electrical work for the lighting system, and replacement of screening trees removed as a result of the acquisition of additional right of way.

---

**RECOMMENDED COUNCIL ACTION:**

Motion to approve Change Order No. 3 to the Fernbrook Lane/Territorial Road Project No. 20-19.

---

**COMMENTS:**

Change Order No. 3 to the Fernbrook Lane/Territorial Road Project No. 20-19 extending the substantial completion date to November 30, 2022 as the result of an extensive delay of light pole materials. No additional cost will be incurred as a result of this change in completion date.

---

**ATTACHMENTS:**

Attachment A: Change Order No. 3