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CSM JOB 1902  CCSM JOB 1902  City of Maple Grove - Wellingt 77 01-Jun-16 16-Sep-16 0

CSM JOB 1902.0CSM JOB 1902.01  PHASE 1 31 01-Jun-16 07-Jul-16 4

A1004 Phase 1 Completion 0 07-Jul-16* 5
A1005 Install Erosian Control 1 01-Jun-16 01-Jun-16 0

A1010 Install Traffic Control 1 01-Jun-16 01-Jun-16 0

A1020 Adjust (Lower)  Castings & Gate Valves 3 01-Jun-16 03-Jun-16 0

A1030 Reclaim Streets 2 02-Jun-16 03-Jun-16 0

A1040 Remove Curb & Driveways 4 02-Jun-16 07-Jun-16 0

A1050 Install Strom Sewer Pipe & Structures 2 02-Jun-16 03-Jun-16 0

A1055 Instrall 6" PVC Pipe & Perforated Pipe 3 06-Jun-16 08-Jun-16 0

A1060 Grade & Proof Roll Streets (Wellington) 2 09-Jun-16 10-Jun-16 0

A1070 Grade, Proof Roll and Correct Centerline 
Streets (Pineview)

2 13-Jun-16 14-Jun-16 0

A1080 Install New Crub & Gutter 2 15-Jun-16 16-Jun-16 0

A1090 Install Driveways & Sidewalk 4 17-Jun-16 22-Jun-16 1

A1100 Backfill Curb & Sidewalk 1 23-Jun-16 23-Jun-16 1

A1110 Fine Grade Streets 4 17-Jun-16 22-Jun-16 0

A1120 Install First Lift Bituminous Pavement 2 23-Jun-16 24-Jun-16 0

A1125 Install Interim Pavement Markings 1 27-Jun-16 27-Jun-16 0

A1130 Install Topsoil 3 27-Jun-16 29-Jun-16 0

A1140 Turf Establishment 2 30-Jun-16 01-Jul-16 0

A1150 Final Lift Asphalt Pavement 2 05-Jul-16 06-Jul-16 0

A1155 Install Final Markings 1 07-Jul-16 07-Jul-16 0

CSM JOB 1902.0CSM JOB 1902.02  PHASE 2 26 07-Jul-16 05-Aug-16 0

A1339 Phase 2 Completion 0 05-Aug-16* 0

A1340 Install Erosian Control 1 07-Jul-16 07-Jul-16 0

A1350 Install Traffic Control 1 07-Jul-16 07-Jul-16 0

A1360 Adjust (Lower)  Castings & Gate Valves 2 07-Jul-16 08-Jul-16 0
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A1370 Reclaim Streets 1 08-Jul-16 08-Jul-16 0

A1380 Remove Curb & Driveways 3 08-Jul-16 12-Jul-16 0

A1400 Instrall 6" PVC Pipe & Perforated Pipe 3 08-Jul-16 12-Jul-16 0

A1410 Grade & Proof Roll Streets (Subdivison) 3 13-Jul-16 15-Jul-16 0

A1430 Install New Crub & Gutter 3 18-Jul-16 20-Jul-16 0

A1435 Curb & Gutter Spot Replacments 2 19-Jul-16 20-Jul-16 1

A1440 Install Driveways 5 19-Jul-16 25-Jul-16 1

A1450 Backfill Curb 2 22-Jul-16 25-Jul-16 1

A1460 Fine Grade Streets 3 21-Jul-16 25-Jul-16 0

A1470 Install First Lift Bituminous Pavement 1 26-Jul-16 26-Jul-16 0

A1490 Install Topsoil 3 27-Jul-16 29-Jul-16 0

A1500 Turf Establishment 2 01-Aug-16 02-Aug-16 0

A1505 Edge Mill Exsisting Streets 1 03-Aug-16 03-Aug-16 0

A1510 Place 1.5" Overlay 1 04-Aug-16 04-Aug-16 0

A1515 Final Lift Asphalt Pavement 1 05-Aug-16 05-Aug-16 0

CSM JOB 1902.0CSM JOB 1902.03  PHASE 3 20 08-Aug-16 02-Sep-16 0

A1159 Phase 3 Completion 0 02-Sep-16* 0

A1160 Install Erosian Control 1 08-Aug-16 08-Aug-16 0

A1170 Install Traffic Control 1 08-Aug-16 08-Aug-16 0

A1180 Adjust (Lower)  Castings & Gate Valves 3 08-Aug-16 10-Aug-16 0

A1190 Reclaim Streets 1 10-Aug-16 10-Aug-16 0

A1200 Remove Curb & Driveways 2 11-Aug-16 12-Aug-16 0

A1220 Instrall 6" PVC Pipe & Perforated Pipe 3 10-Aug-16 12-Aug-16 0

A1230 Grade & Proof Roll Streets (Subdivision) 3 15-Aug-16 17-Aug-16 0

A1250 Install New Crub & Gutter 3 18-Aug-16 22-Aug-16 0

A1260 Install Driveways & Sidewalk 4 23-Aug-16 26-Aug-16 0

A1270 Backfill Curb & Sidewalk 2 23-Aug-16 24-Aug-16 2
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A1280 Fine Grade Streets 3 23-Aug-16 25-Aug-16 0

A1290 Install First Lift Bituminous Pavement 1 26-Aug-16 26-Aug-16 0

A1310 Install Topsoil 2 29-Aug-16 30-Aug-16 0

A1320 Turf Establishment 2 31-Aug-16 01-Sep-16 0

A1330 Final Lift Asphalt Pavement 1 02-Sep-16 02-Sep-16 0

CSM JOB 1902.03CSM JOB 1902.03.Phase 3 Incentive  Phase 3 Incentive 0 0

CSM JOB 1902.0CSM JOB 1902.04  CLEAN UP 14 03-Sep-16 16-Sep-16 0

A1520 Final Cleanup & Job Closeout 14 03-Sep-16 16-Sep-16 0
A1540 Project Completion Date 0 16-Sep-16* 0
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