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EXECUTIVE

SUMMARY

The City maintains over 290 miles of local streets, of which only a small portion receives
Municipal State Aid funding to do so. In 1997, City Council adopted a program to address streets
that are nearing the end of their useful life (20-25 years), establishing special assessments to
benefitting residences and businesses in order to partially fund street reconstruction. During the
life of a street, the City provides routine maintenance and upkeep of streets, funded by annual
general levy. As a street nears the end of its life cycle, however, routine maintenance activities
lose their effectiveness such that full reconstruction becomes the only practical means to correct
the street and prevent further deterioration. Council has approved the program in 5-year
increments, and the most recent approval in 2012 established the 2013-2017 program. This report
proposes the next five year cycle, 2018-2022.
In later 2016 and early 2017, staff identified a number of neighborhoods with streets with ages of
more than 20 years since original construction or reconstruction. Staff then performed a visual,
inspection of these neighborhoods to identify signs of structural deterioration and significant
surface issues. Engineering staff also met with Maple Grove Public Works, and specifically the
Street Supervisor and Street Lead to confirm streets in need of reconstruction, as well as identify
additional streets that were requiring significant resources to maintain, including multiple pothole
and other repairs. Staff then prioritized and organized these areas into a draft program for the five
year cycle, including collector/arterial streets that undergo a mill and overlay maintenance and are
not typically assessed (unless direct driveway access is taken).
All affected residents within the draft program (2,534) were sent a letter informing them of their
inclusion in the draft program and the calendar year proposed. They were asked to participate in
an online survey to provide feedback, as well as invited to attend public meetings (2 total), held in
June 2017. Staff received responses to the online survey, responses at the public meetings, and
written responses to survey questions through late July 2017. Communications and survey results
are included as appendices to this report. Despite a low response rate (approximately 4.3%), staff
received some common feedback within some of the program years. As a result, the recommended
program reflects a shifting of neighborhoods to different calendar years, as depicted in the table in
Section IV.
The proposed 2018-2022 program is detailed by neighborhood in the report, including the
collectors/arterials, and is shown graphically on Figure 1. Staff recommends that City Council
approve the 2018-2022 Street Reconstruction program as described in Section IV and on Figure
1.
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I.

INTRODUCTION AND PROGRAM OVERVIEW

There are nearly 290 miles oflocally-maintained streets in Maple Grove. Of these, approximately
58 miles are designated as Municipal State Aid Streets, for which the City receives funding from
Minnesota Department of Transportation for maintenance and construction. These streets are
collector or arterial designation, and typically do not have direct driveway access. The remaining
242 miles receive no outside funding source, and are largely residential in nature, directly serving
residences throughout the City. Figure 2 presents the overall City street system, including roads
that fall under the jurisdiction of either Hennepin County or the State of Minnesota.
In 1997, the City of Maple Grove introduced a local street rehabilitation program intended to
reconstruct streets that were near or beyond their functional life. Deterioration of streets is a result
of many factors; age, traffic, drainage and underlying soils are the primary drivers. Generally,
with proper maintenance, a street's lifespan is around 20-25 years. During this lifespan, the City
performs periodic maintenance on local streets, including the following activities:
Annual/As-needed:

Snow plowing, street sweeping, pothole patching, sign and striping
maintenance/refreshing, storm sewer cleaning, storm water pond
cleaning/dredging, and mowing/landscaping/tree trimming

Every 5-7 years (3x during the lifespan):

Crack sealing and seal coating

As a street nears the end of its life cycle, these maintenance activities become more frequent and
provide less meaningful results, ultimately requiring excessive resources with little benefit in
return.
The program was developed to begin addressing streets reaching the end of their life cycle, as well
as preparing for the ongoing need for reconstruction as roadways of varying ages continue their
aging process. The program was established with the intent of using a combination of General
Levy and Special Assessments to reconstruct the local streets, Municipal State Aid funds to
reconstruct or expand collector/arterial streets, and Utility Funds to repair or construct utilities as
needed within the project areas. Since 1997, the City has reconstructed over 140 miles of streets
serving more than 10,000 properties.
Typical reconstruction activities include:
•
•

Remove existing street surface
Over-excavate where needed to provide new street foundation
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•
•
•
•
•
•

Repair or extend storm sewer to address drainage issues, including drain tile and
pollutant removal structures
Replace water and sanitary sewer components as needed
Repair or replace concrete curb and gutter as needed
Provide concrete driveway aprons to smooth transition from street
Add or replace trails and sidewalks as needed; and
Restore landscaping, irrigation and pet fences disturbed by construction.

Residents are initially contacted via letter in the fall prior to their proposed year of reconstruction,
when topographic survey, detailed site investigation and initial utility repair take place. Early in
their project year (typically February), affected residents are mailed a letter notifying them of the
upcoming project, providing information on both the overall program and items specific to that
project year, and notifying them of the official public hearing conforming to the Minnesota Statute
429 process. Once the project has bid and the contractor has been awarded, residents receive
notification shortly before work is to commence on their phase of the project, including detailed
information as to mail delivery and driveway access during construction, proposed timelines, and
intended approaches to restoration of landscape, irrigation and pet fences.
Samples of
correspondence and project information provided in the 2017 Street Rehabilitation Project are
included in Appendix 1.
Historically, City Engineering staff has submitted five-year plans for Council consideration. The
current five-year plan (2013-2017), approved on June 18,2012, is nearing completion. In February
2017, staff began to identify streets that would reach the end of their useful life within the 20182022 timeframe, prepare a draft recommendation for a five-year program for rehabilitation, solicit
public input on the draft program, and prepare a final report to City Council on the recommended
2018-2022 program for approval.

II.

EVALUATION AND DRAFT PROGRAM

Engineering staff performed a search of development and public project records in order to identify
streets whose age exceeded 25 years, as measured from initial construction or most-recent
reconstruction. As part of this analysis, streets that had been considered for prior programs were
also included. Last, nearby neighborhoods that were 1) older than 20 years; and 2) would be
impacted by adjacent construction were included for consideration in order to gain efficiencies in
construction and limit construction impact to a single season.
Engineering staff then met with the City'S Street Supervisor and Lead Operator in charge of
pavement repair to confirm or exclude neighborhoods from the list, add any known streets
requiring excessive pothole patching, and prioritize streets within the list in terms of urgency for
reconstruction. As part of this discussion, total mileages and total number of impacted residences
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in each neighborhood were considered in order to frame a manageable program for budgetary
reasons, as well as balance the needs over the five year program.
As part of this same meeting, public works and engineering staff discussed collector and arterial
streets that were exhibiting signs of distress. Several roads were identified, and all candidates were
determined to be in need of a mill and overlay, rather than a full reconstruction, given their age
and lack of deterioration beyond the top paving course. Typically, these roads do not have direct
driveway access and are not assessed. However, where direct driveway access is present (such as
in commercial areas), special assessments will be proposed for benefitting properties with direct
access.
Last, Engineering staff performed a field review of all neighborhoods and mill and overlay
candidates under consideration in order to confirm decisions or reprioritize streets based on visible
signs of deterioration and settlement.
A map showing the draft program is included as Figure 1.

III.

PUBLIC OUTREACH AND FEEDBACK

On April 25, 2017, Engineering staff mailed letters to all residents in the draft program. Each
letter was customized to indicate the proposed year for the resident receiving the letter. A sample
letter is included in Appendix 1. These initial letters also included a flyer (also in Appendix 1)
with general program information, including program overview, maintenance activities, proposed
construction activities, and historical assessment rates. The letter requested resident participation
in an online survey through May 21, 2017 (although survey was left open through the end of May),
as well as announced the dates, times and locations for two public information meetings, conducted
on June 8, 2017 and June 13, 2017. An additional flyer discussing driveway reconstruction, as
well as paper copies of the online survey were made available at the public meetings. Staff
accepted paper responses to the survey through late July.
Results of the public outreach, and specifically the survey questions, are included as Appendix 2.
In general, response rates were less than 5% of affected residents, with one exception (draft
program year 2019, approximately 9% responding). These low response percentages indicate
either a general agreement with what is proposed, or more likely a lack of concern or interest in
the selection process. However, it is important to consider any results or trends within the
responses in that light, meaning the result or trend may reflect the opinion of those that responded,
but should not be necessarily extrapolated to suggest it is the opinion of a majority of residents
within a program year.
Survey results were evaluated in terms of whether a respondent agreed with the proposed year, felt
it should be done sooner, felt it should be done within the five year program but later, or not be a
part of the five-year program. A table summarizing results in this way is included in Appendix 2.
Full responses, including unedited comments, are also included. Draft Program Year 2018 yielded
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a clear indication to keep it as proposed. Draft Program Years 2019 and 2020 indicated a majority
suggesting that their street rehabilitation be delayed within the program or in a later program. Draft
Program Years 2021 and 2022 both suggested that their streets should be rehabilitated as proposed
or sooner.

IV. RECOMMENDED 2018-2022 STREET REHABILITATION PROGRAM
Based on the low percentage of responses as well as analysis of available data, engineering staff
recommends that the neighborhoods proposed for inclusion in the 2018-2022 remain within the
program. However, in response to the feedback received, staff recommends shifting the program
years. The table below lists the neighborhoods included in each of the Proposed Program Year,
and indicates where a shift was made from the Draft Program in parentheses. A map showing the
neighborhoods proposed for the 2018-2022 Street Rehabilitation Program is included as Figure 1.

Neighborhoods
Bar K Estates, Elm Creek Bluff, Elm
Creek Estates, Regens Teal Lake
Estates, South Teal Crossing, Teal
Lake Meadows, The Shores of Elm
Creek, Valley Ridge
Gladstone, Rice Lake Farms
Hiller, Hiller Autumn Woods, Hiller
White Oaks on the Park, Scott
Middlemist, Timber Crest Forest,
Weaver Estates, Weaver Lake
Highlands, Wicklow Meadows
Appaloosa Woods, Buena Vista
Terrace, Eagle Lake Trails, Energy
Hills, Wintergreen, Woodland Ponds,
Woodland Ponds East
Deerwood Homes, Eagle Lake
Estates, Eagle Lake Meadows, Eagle
Lake Shores, Eagle Lake View, Eagle
Lake Woods, Grove Heights, Seabergs
Lakeview Terrace, Trout Ponds

PROGRAM TOTALS

Miles

Draft
Program
Year

Recommended
Program Year

631

7

2018

2018

442

4.3

2021

2019

576

6.4

2020

2020

631

7.3

2022

2021

321

4.1

2019

2022

2,534

29.1

Number of
Residences
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CollectorslMinor

Arterials

2018

Eagle Lake Dr W (1.0 miles); Grove Dr N (0.97 miles); Wellington Ln N (0.24 miles)

2019

Sycamore Ln/Quinwood Ln/62nd Pl/63rd Ave/Sycamore Ct (1.63 miles)

2020

None planned at this time

2021

None planned at this time

2022

73rd Ave N (1.24 miles)

The recommended 2018-2022 Street Rehabilitation Area includes 2,534 properties, 29.1 miles of
local street reconstruction, and 5.08 miles of collector/minor arterial mill and overlay projects.

V.

PROJECT COSTS AND FUNDING

The estimated project cost of the 2018-2022 program is $28,700,000 including collector/minor
arterial streets. The City's funding policy is 50% of the cost is special assessed with the remaining
cost funded by a combination of City funds. The City funds consist of municipal state-aid
allocations, utility funds, long term development funds and general levy. There are approximately
2,600 properties included in the five-year program and the following is an approximate distribution
of funding in 2017 dollars.

•
•

*

$14,190,000
Special assessments
City Funds
$14,510,000*
General Fund Levy
Utility funds
MSA Allocation/Long-Term Development Funds

City portion is higher than 50% to reflect collector/arterial streets that are not assessed
because no direct access is taken

VI. RECOMMENDATION
It is recommended that Council adopt the 2018-2022 Street Rehabilitation Program as depicted in

this report.
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FIGURE 1

PROPOSED 2018 - 2022 RECONSTRUCTION PLAN
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RESIDENT CORRESPONDENCE
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FALL SURVEY LETTER
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Cityof

Maple Grove
12800 Arbor Lakes Parkway, P.O. Box 1180, Maple Grove, MN 55311-6180

Subject:

City of Maple Grove - Project No. 2017-01
Street Reconstruction Project

763-494-6000

Date: August 24, 2016

FOR YOUR INFORMATION
The purpose of this letter is to inform you of upcoming actions in your neighborhood for the Maple Grove 2017 Street
Reconstruction Project. Your neighborhood was identified for street reconstruction back in 2012. The project will begin
next spring when the road freeze restrictions begin to lift. In the meantime, the city will be working in your area to gather
necessary information for the design and contract bid process this winter. Survey crews and city employees/crews can be
expected to in your area taking pictures, checking measurements, pulling manholes, and storm sewer grates to verify
design data.
As a reminder this project consists of improvements to the existing street and utilities, to include: removal and
replacement of damaged concrete curb and gutter, installation of a 2' concrete apron at driveways, storm sewer system
improvements and repairs, sidewalk and trail improvements and repairs, removal and replacement of the bituminous
street surface, and restoration of driveway and boulevard areas.
If you have intentions of replacing your driveway in conjunction with this project, be advised that it is preferable for the
work to be completed either before. or after the construction which is typically around June through August and
performed in phases. Please call and notify me if you intend to widen your driveway so I can plan for a wider apron for
you. Please call if you have questions on the design criteria for widening your driveway.
We will be sending out future notifications in early spring to keep you informed of public hearings, proposed
assessments, construction schedules, and updates as they develop to help address any concerns you may have.

SPECIAL CONCERNS
Please notify Joseph Bzdok if you have any special needs or concerns during this process. The City of Maple Grove will
review these and any other issues with you.
Joseph Bzdok, Project Manager, City of Maple Grove (612) 597-7862, jbzdok(@,maplegrovemn.gov.

(Answered between 7:00 A.M and 4'30 P.M)
SAFETY
Survey work can be interesting for children and adults; however, in an effort to ensure safety we ask your cooperation in
keeping children away from the work area and equipment at all times, especially when we are inspecting the storm sewer
and manholes as these are a serious tripping and falling hazard.

Joseph Bzdok
Project Coordinator
City of Maple Grove-Engineering

"Serving Today, Shaping Tomorrow"
AN EQUAL OPPORTUNITY EMPLOYER

ATTACHMENT

2 TO APPENDIX

NOTICE OF CONSTRUCTION
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1

LETTER

Cityof

Maple Grove
12800 Arbor Lakes Parkway, P.O. Box 1180, Maple Grove, MN 55311-6180

Subject:

City of Maple Grove - Project No. 2017-01
Stone bridge & Marsh Creek Street Rehabilitation

763-494-6000

Date: May 15,2017
Construction Project

FOR YOUR INFORMA TION
The purpose of this letter is to inform you of the upcoming construction activities that will occur in your neighborhood
(see attached map for project extents). The City of Maple Grove awarded this contract to Asphalt Surface Technologies
(ASTECH) on May 15, 2017. They are responsible for all work on the project, including that of subcontractors.
The project will consist of improvements to the existing street and utilities, to include: removal and replacement of all
concrete curb and gutter, installation of a 2 footdeep concrete apron at driveways, storm sewer system improvements and
repairs, sidewalk repairs, removal and replacement of the bituminous street surface, and restoration of driveway and
boulevard areas. Prior to commencement of the street reconstruction project, repairs to the water main system will be
completed.
The project has been split up into three (3) street construction phases, which can be referenced on the attached map. Each
phase is expected to take 6-8 weeks to complete. Construction crews are scheduled to start Phase 1 in the first week of
June, Phase 2 in mid-July, and Phase 3 in early-August. This schedule is approximate and subject to change. Delays due
to poor weather conditions, material delays, or unforeseen conditions are possible. The project is expected to be complete
in early September. The construction hours are 7:00 A.M. to 7:00 P.M., Monday through Friday and 8:00 A.M. to 7:00
P.M. on Saturdays, if needed. You can expect a letter around 2 weeks prior to construction in your area as advanced
warning to the start of construction.

ACCESS DURING CONSTRUCTION
Daily access to driveways between 7:00 A.M. and 7:00 P.M. may be limited at times, during construction. Replacement
of the curb and gutter at the end of each driveway will require a 5-7 day concrete curing time. Driveways will not be
accessible during this time; however, vehicles can be parked on the street in front of your home. The Police Department
has been notified that there will be vehicles parked on the street overnight (a parking permit will not be required). The
contractor is required to notify you the day before your driveway will not be accessible. Notices will be placed
on/around your front door and will tell you where to park and for how long. Please check daily for these notices.
The contractor will work with residents as much as possible to maintain access at all times.

TRAFFIC CONCERNS
The attached map for the neighborhood details access closures that will takes place at the start of the project around
OlJune2017. The intersections of 81 ST Ave and Dunkirk Lane Nand 83RD Ave and Dunkirk Lane N will be closed
during construction with barricades and signs. Expect the closures to be in effect for the duration of the project and open
no sooner than 25August2017. Signs will be posted at the intersections of Zanzibar Lane and Weaver Lake Rd and Xene
Lane and Weaver Lake Road stating "NO ACCESS TO DUNKIRK LANE".
As safety is our primary concern, this is being done to reduce the risk for accidents in the neighborhood due to high
volumes of traffic passing through the neighborhood that do not reside in the neighborhood (through traffic). The area
will be crowded and congested with the heavy earthmoving equipment in the area, supplies for the project being staged,
and resident traffic and parking on the streets during concrete curing periods. The intersection of Dunkirk Lane and 82ND
. will also be under construction for a period of 1-2 weeks to install storm sewer improvements to eliminate future flooding
concerns as well as a new turn lane at Dunkirk Lane and Weaver Lake road as you are traveling north bound turning on

"Serving Today, Shaping Tomorrow"
AN EQUAL OPPORTUNITY EMPLOYER

City of Maple Grove - Project No. 2017-01
Street Reconstruction Project
May 15,2017
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Weaver Lake Rd to alleviate traffic wait times at that intersection. Finally, then entire length of Dunkirk Lane will get
mill and overlaid with new asphalt from 82nd Ave N to County Rd 30. With these additional traffic impacts we expect
that many people would attempt to travel through your neighborhood to avoid delays at these critical traffic intersections.
We do expect that this will affect the residents in the neighborhood with minor increases to commute times with this
restriction, but feel that it is the best measure we can put into place to ensure a higher degree of safety within the
neighborhood during the construction.

MAILBOXES
U.S. Postal Regulations require temporary mailboxes for homes in the project area at a location adjacent to the project.
The contractor will notify each homeowner when this will occur and where the temporary mailboxes are located. At this
time, permanent mailboxes will be placed out of service and covered until mail delivery to your home is restored.
It may be necessary to remove and reinstall some of the mailboxes in the construction area. Your existing mailbox may
be removed, placed in your yard, and reinstalled at the proper time. If removed, we request homeowners store their
mailbox during the construction period alongside their garage. The condition of the removed mailboxes will be reviewed
during the removal process. If the mailbox or post is in need of repair, the homeowner will be requested to repair/replace
the post or mailbox prior to reinstallation by the contractor. If the homeowner makes repairs or improvements to the
mailbox or post, please discard the old components so that the old components do not get reinstalled by accident.

DRIVEWAY RESTORATION
All driveways will be disturbed during the project. The Contractor will sawcut each driveway at a distance of2'-3'
behind the concrete curb and remove that area. A new concrete apron will be installed with the curb, up to the sawcut line
in your driveway. In some cases, we may need to go further up your driveway to complete a smooth transition from the
apron with an asphalt patch. In these cases, we will fix your driveway with the same material as we removed; I.E.
concrete for concrete, or asphalt for asphalt. Understand that if your asphalt driveway is at or near the end of its life, the
patch will only perform as well as the rest of the driveway in the future. Your driveway will be ready for vehicle traffic
in 5-7 days after concrete is placed.
Several residents have asked if the Contractor would complete any full driveway replacements. The Contractor has not
indicated if they are willing to perform this service. You are free to call the ASTECH office and inquire about this, but
the work will be considered separate from the road project as a private contract between the homeowner and the
contractor.
Unless requested by the contractor, do not leave any vehicles parked on the street between 7:00 A.M. and 7:00 P.M.
during this construction period. Vehicles left parked in the street during these times could cause a significant delay in the
completion of the construction in your area and may need to be towed out of the way of the construction if the owner is
unable to be reached.

SOD RESTORA TION
Sod that is disturbed during construction will be replaced as part of the project. The contractor is responsible for
maintaining the sod for 30 days; however, we encourage residents to help with the watering as this will help ensure the
sod will grow. After 30 days, the City's and the contractor's responsibility is complete and maintenance of the new sod
becomes the responsibility of each property owner. The City will send out information on how to care for your new sod at
the time the new sod is installed.

SPRINKLER SYSTEMS AND UNDERGROUND PET CONTAINMENT SYSTEMS
Please notify Joseph Bzdok by email if you have a sprinkler system or an underground pet containment system.
When you see construction work begin on your street (i.e.: milling, curb removal), please mark all sprinkler heads and
underground wire locations within 3 feet of the curb with flags, wood stakes, etc. The contractor is required to repair any

City of Maple Grove - Project No. 2017-01
Street Reconstruction Project
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damage to the system if its location was marked by the owner; otherwise the owner is responsible for any required
repairs. If you call the project inspector, we will come to your house and distribute flags to use in your yard to mark the
sprinklers and pet fences to help minimize any damage to these systems. Typical damage occurs when sprinkler heads
are within 2 feet of curb that is removed. If you choose to move your systems back pre-emptively, please complete this
work prior to commencement of construction.
WATER USE DURING CONSTRUCTION (i.e.: sprinkling of boulevard. car washing. etc.)
Once construction work begins on your street, we ask all affected homeowners to please refrain from lawn watering or
any other water use that gets the area of the street wet. Refrained water use should be from the start of construction until
the first lift of bituminous on the street has been placed. Excessive watering of your lawn can result in run-off draining
into the street creating muddy conditions that may contribute to work delays or complications resulting in delays or
additional charges to the overall contract.
SPECIAL CONCERNS
Please notify Joseph Bzdok as soon as possible if you have any special needs or concerns during the construction. The
City of Maple Grove and Contractor will review these and any other issues with you.
Joseph Bzdok, Project Coordinator, City of Maple Grove, 763-494-6362
(If not answered, please leave a detailed message and I will get back to you)
SAFETY
Construction work is interesting for children and adults; however, in an effort to ensure safety we ask your cooperation in
keeping children away from the work area and equipment at all times. Please take special care when moving around
areas where curbs, and sewer drains may have been removed creating a steep drop-off to the road base to prevent falls
and injuries while traversing these areas.
Before you leave your driveway, please look around and be aware of any construction activities occurring in your
area. Always be aware of the contractor's warning signs, other warning devices, construction equipment, etc. in
your area; they may save you from problems arising from the construction in your area. Remember this is not
just for your own safety but also the safety of the construction crews. Construction is an inherently dangerous
profession and we appreciate your efforts to keep you and our workers safe during this process.
We realize this construction will impose some inconveniences and we appreciate your patience.
you have any questions or concerns.

Please feel free to call if

Sincerely,

Joseph Bzdok
Project Coordinator
cc:

Ken Ashfeld,

P.E., PW Director/City Eng.;

Jupe G. Hale, P.E., Assist. City Eng.; John Hagen, P.E., Traffic Eng.
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PROGRAM

1

FLYER

_-- City of

- Maple Grove

How are streets identified and selected for rehabilitation?
• Based on general age of streets, input from street maintenance staff, and
observation/analysis of engineering staff
• Neighborhoods are selected as a whole: piecemeal rehabilitation is not
cost effective, reconstructing only one street at a time spreads the
neighborhood impact over several years, and horne values are maximized
when all the neighborhood streets are improved
Identified neighborhoods are surveyed for input into the five year plan

Street Aging and Deterioration
• Over their life cycle (20+ years), streets gradually wear out
• The City proactively maintains and preserves streets throughout
their life cycle (see orange box to left)
• Routine maintenance cannot prevent
settlement of pavement and curbs,
resulting in cracking and water retention,
which accelerate deterioration
• Continuing to patch a street at or near the end of its life cycle is
neither sustainable nor practical economically
• Very castly and does not last long
• Poo« tlfJpearamce and ride
• Reduces safety
• Limit'S ability to salvage/reuse pavement
• Does not address underlying settlement

Street Rehabil,itatiull Program O~er~ie",
• City of Maple G:voV'e maintains over 280 miles of local streets of various ages
depending on when development occurred
• 'Fypieal street design standards provide a lO-year life expectaricy (with periodic
maintenance)
• Pr.ogram began in 1997, and has reconstructed streets serving over 10,000
residences
• CouncH approves leng term plans every five years
• Each Driveway wiU get a 2' apron installed at the street
• Streets that are reha:k>ilitated with the program are typically 20 to

:3 0+ years old

Fundi.ng Philosophy
Council set aside funds long ago to assist neighborhoods with street reconstruction. Local
street repalrs are shared equally (50% assessed, 50% City cost), while utility repairs and.
maintenance werk em eolleesor and arterial streets are 100% City-funded.
Previous Project Assessments

2017 Single Family Residential

$4,900

2017 DuplexiTwinhome Residential

$2,940

2016 Single Family Residential

$4,600

2016 DuplexiTwinhome Residential

$2,760

2015 Single Family Residential

$4,400

2015 DuplexiTwinhome Residential

$2,650

2014 Single Family Residential

$4,300

2014 Duplex/Twinhome Residential

$2,580

2013 Single Family Residential

$4,225

2013 DuplexiTwinhome Residential

$2,535

Assessments payable with property taxes over 20 years at 4.0% interest

Your Maple Grove Engineering Department has a wealth of experience in all engineering projects as well
as street rehabilitation. We stand ready to implement the program in your neighborhood with the intent
of providing an excellent and cost-effective project, while at the same time minimizing inconvenience to
you during the construction phase.
City of Maple Grove, Engineering Dept., P.O. Box 1180,Maple Grove, MN 55311
Phone:

763-494-6350

Email: engineering@maplegrovemn.gov
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-

C:ityof

~

Subject:

.: aple

City of Maple Grove - 5 Year Street Reconstruction Plan

Date: April 21, 2017

FOR YOUR INFORMATION
The purpose of this letter is to inform you that your neighborhood has been included for the proposed 2018-20225 year
street reconstruction plan currently in final development. The City of Maple Grove's street reconstruction program runs
on a 5 year plan to provide predictability and consistency to the residents in the city. We are sending you this letter to
provide you the opportunity to provide input into the process prior to the plan getting submitted to the City Council for
final approval. The city staff has performed it analysis based off of many factors. The larger criteria are:
-Neighborhocd has not received major reconstruction project in the last 20 years. Mill and overlays, fog seal, and
chip seals do not count against this and are considered part of programmed maintenance.
-Significant deterioration of road surface is present or is anticipated by the time the project would start.
-Projected construction year is at least 3 years after the last seal coat or chip seal project to maximize the
treatment of the seal coat and not negate the cost of the treatment.
- Large amounts of patching are required annually requiring significant in-house personnel/equipment/material
resourcing to maintain suitable conditions for the public.
-Areas are grouped to maximize the mobilization of the contractor's assets to get the best value for the area
selected. IE-We will not leave small pieces of a neighborhood when we are working on 95% of it.
-Areas over 20 years old are not automatically selected if the roads are in suitable condition.
As a reminder the project consists of improvements to the existing street and utilities to include: removal and replacement
of damaged concrete curb and gutter, installation of a 2' concrete apron at the end of driveways, storm sewer system
improvements and repairs, sidewalk and trail improvements and repairs, repair of aggregate base course, removal and
replacement of the asphalt street surface, and restoration of disturbed driveway and boulevard areas.
Your feedback is important to us, so we have set up an online survey to gather your input. Please visit the Survey
Monkey site @https:1 Iwww.surveymonkey.com/r/maplegrovestreettotakethesurvey.Itis
important to provide your
name and address so we can aggregate your neighborhoods results to establish any trends that are present. If you provide
additional concerns, please provide a means to contact you as well if we need to contact you for additional feedback
based on your input. Only your name and address is required to complete the survey with your responses. The Survey
will be open from Ol-21May2017 for you to login and register your answers.
If you have any questions about completing this survey, please call the project manager Joseph Bzdok @ 612-597-7862
or email at jbzdok@maplegrovemn.gov.

Joseph Bzdok
Engineering Project Coordinator
City of Maple Grove
763-494-6362
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Driveway With Old Surmountable Curb

Driveway With New Driveway Apron

How will the construction impact my driveway (OW)?
-The curb on the street and the last few feet of your DW will be cut and removed.
-The amount of the DW that is removed will be dependent on several factors
-DWs with a sidewalk behind them get concrete in the area between the sidewalk and road
-Asphalt DWs with no sidewalk will be cut approximately 3' back, receive
a 2 foot apron, with a 1 foot patch to match the apron with the old DW.
-Concrete DWs are cut to preserve at least 4 feet of the existing panel, but a whole
panel may be removed to fit the apron and a new panel of adequate size for strength.
Willi be able to access my OW during construction?
-You have unlimited access during the project except for the period when your concrete apron
is curing, about 5-7 days. During this time, you will park on the street in front of your house.
What if I am planning on replacing my OW, do I replace it before or after the project?
-We strongly encourage replacement after the road is complete. This allows you to pour or
pave your new DW directly against the new apron without patches or extra joints.
-If you replace it prior to the project, the new DW will be cut to allow for apron installation and
a patch will be placed between the apron and new DW. If possible, plan on the last 2 feet being
removed and have a joint placed in the concrete to make cutting easier.
-We don't add rebar to the concrete panels in the DWs or the aprons we install.
-If you are planning on replacing your DW, please let us know in the fall before your project
year if possible so we can add the changes to our construction plan sheets.
What if I have a paver OW?
-Paver DWs are treated similar to the others. They are not cut, but the blocks are removed by
the contractor to get the apron in and reinstalled against the new apron for a clean finish.
Please call with specific questions: Joe Bzdok, 763-494-6362, jbzdok@maplegrovemn.gov

APPENDIX 2

5 YEAR PLAN SURVEY ITEMS

18

ATTACHMENT

1 TO APPENDIX 2

SURVEY RESULTS BY YEAR

19

Year

No. of Residents

Development

No. of Responses

Agree w/selected

year

Agree but earlier date

Agree but later date

Disagree

to 2018-2022

2018

Bar K Estates
Elm Creek Bluff

31
132

Elm Creek Estates

41

Regens Teal Lake Estates

107

South Teal Crossing

10

Teal Lake Meadows

150

The Shores of Elm Creek

144

Valley Ridge

16
631

TOTALS

4
26

14

7

2019

Deerwood Homes

58

Eagle Lake Estates

61

Eagle Lake Meadows

28

Eagle Lake Shores

12

Eagle

40

Lake View

Eagle Lake Woods

18

Grove Heights
Hechtman
Seabergs Lakeview Terrace
Trout Ponds

67

TOTALS

321

Hiller

14
69
77

11
2

11
13
13
29
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2020

Hiller Autumn Woods
Hiller White Oaks on the Park

Scott Middlemist
Timber Crest Forest
Weaver Estates

20

Weaver Lake Highlands

TOTALS

162
77
576

Gladstone

355

Wicklow Meadows

76

4

81

25

11

22

10

2021

Rice Lake Farms

87

442

TOTALS

2022
Appaloosa

Woods

108

Buena Vista Terrace

28

Eagle

29

Lake Trails

Energy Hills

98

Wintergreen

23
160
118
564

Woodland Ponds
Woodland Ponds East
TOTALS
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* 1. Name: First, Last

* 2. What is your street address?

3. Please select your development

* 4. Please indicate

name.

the year your neighborhood is currently

identified

for reconstruction

based on your

mailing.
(\
,_! 2018

r:
-, . . ..!

2019

C)

2020

C\

2021

i'\
\. ... _J

2022

j

* 5. Do you agree with your neighborhood's
()

selected project year?

Yes

* 6. Do you think the street needs to be redone within the 2018-2022 period, but the year selected is not
ideal based on your street's condition?
("\

\,.j

Yes

C\

No

.j

1

7, If you answered "Yes" to the question

()
,.,--

above, what year do you propose for your neighborhood?

2018

(\ 2019
<:»

()
,('''\
',_,,/

2020

, 2021

r>; 2022
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8, If you answered "No" to question No, 5 and 6, this indicates
worked on during
/"-\

\,,,)

2023

(-\

2024

'"j

the 2018-2022 period,

you do not feel your street should

be

In what year do you feel it should be done?

r>.
\_) 2025

C)

2026

(>
2027
,_)

9, If any, please identify specific

street concerns related to your neighborhood

to be aware of for project planning,

that the design team needs

Please provide a phone number so that we may contact you if further

information is needed (optional)

* 10, Please provide your email address in case we need to reach out to you regarding your concern,
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