



SP/SAP SAP 189-020-026	Minn. Project No.	Change Order No. 2
Project Location: Fernbrook Lane/Territorial Road Project No. 20-19		
Local Agency: City of Maple Grove		Local Project No. 20-19
Contractor: New Look Contracting, Inc.		Contract No. 016682-000
Contractor Address: 14045 Northdale Boulevard Rogers, MN 55374		

Total Change Order Amount: \$86,865.71

Description:
In accordance with the terms of this Contract, you are hereby authorized and instructed to perform the work as altered by the following provisions.

The Engineer in concurrence with the City of Maple Grove, have agreed to compensate the Contractor for increased material costs due to an extended award date. The invoices will be kept with the project file.

This work will be considered "Contract Revisions" as provided for by Specification 1402. Payment for this work will be per 1904.6 Compensation for Delay.

The Engineer in concurrence with the City of Maple Grove, have agreed that protecting the in ground wiring from the light bases is necessary to prevent potential theft. Light poles are on a long lead time and will not be installed until a future date. Wooden boxes tied to the concrete bases will be installed to prevent visual site of the wires.

This work will be considered "Contract Revisions" as provided for by Specification 1402. Payment for this work will be at Negotiated Unit Prices.

The Engineer in concurrence with the City of Maple Grove, have agreed that additional topsoil borrow (pulverized) is necessary to cover all disturbed areas. Portions of the existing topsoil were inadequate for topsoil borrow reuse.

This work will be considered "Contract Revisions" as provided for by Specification 1402. Payment for this work will be at Negotiated Unit Prices.

The Engineer in concurrence with the City of Maple Grove, have agreed to install 8' high coniferous trees for a residential homeowner on the corner of Fernbrook and Territorial to minimize vehicle lights from shining into their home.

This work will be considered "Contract Revisions" as provided for by Specification 1402. Payment for this work will be at Negotiated Unit Prices.

The Engineer in concurrence with the City of Maple Grove, have agreed that additional flagging was necessary through construction phasing to facilitate construction operations and to maintain safe traffic control routes for the traveling public.

This work will be considered "Contract Revisions" as provided for by Specification 1402. Payment for this work will be at Contract Unit Prices.

Estimate Of Cost: (Include any increases or decreases in contract items, any negotiated or force account items.)

Group/Funding Category**	Item No.	Description	Unit	Unit Price	+ or - Quantity	+ or - Amount \$
Fernbrook Lane (CSAH 121) - SAP 189-020-026	2563.610	FLAGGER	HOUR	\$130.00	240	\$31,200.00
Local / Local	1904.601	Increase Material Costs	LS	\$6,506.72	1	\$6,506.72
Local / Local	2550.502	ELECTRIC SERVICE FOUNDATION	EACH	\$586.33	3	\$1,758.99
Local / Local	2571.524	CONIFEROUS TREE 8' HT B&B	TREE	\$600.00	8	\$4,800.00
Local / Local	2574.507	COMMON TOPSOIL BORROW	C Y	\$38.00	300	\$11,400.00
Territorial Road - SAP 189-020-026	2563.610	FLAGGER	HOUR	\$130.00	240	\$31,200.00
Net Change This Change Order						\$86,865.71



****Group/funding category is required for federal aid projects**

Due to this change, the contract time: <i>(check one)</i>	
<input type="checkbox"/> Is NOT changed	<input type="checkbox"/> May be revised as provided in MnDOT Specification 1806
Number of Working Days Affected by this Contract Change:	Number of Calendar Days Affected by this Contract Change:

Approved By Project Engineer: _____ Date: _____

Print Name: _____ Phone: _____

Approved By Contractor: _____ Date: _____

Print Name: _____ Phone: _____

DSAE Portion: The State of Minnesota is not a participant in this contract. Signature by the District State Aid Engineer is for **FUNDING PURPOSES ONLY** and for compliance with State and Federal Aid Rules/Policy. Eligibility does not guarantee funds will be available.

This work is eligible for: ___ Federal Funding ___ State Aid Funding ___ Local funds

District State Aid Engineer: _____ Date: _____