



REQUEST FOR COUNCIL ACTION

MEETING DATE: February 7, 2022

PREPARED BY: Derek Asche, Water Resources Engineer

AGENDA ITEM: Woodland Ponds Water Quality Pond Maintenance Project No. 22-07
Change Order No. 1

PREVIOUS ACTIONS:

At their December 20, 2021 meeting Council established Project No. 22-07.

At their January 3, 2022 meeting, Council received the feasibility and ordered Project No. 22-07.

RECOMMENDED COUNCIL ACTION:

Motion to approve Change Order No. 1 for the Woodland Ponds Water Quality Pond Maintenance Project No. 22-07.

COMMENTS:

This Change Order No. 1 for the Woodland Ponds Water Quality Pond Maintenance project amends the contract to increase the total pond excavation by 1000 yards making the pond deeper and improving the pond's long-term effectiveness.

The total amount of Change Order No. 1 is \$37,000 with a revised contract amount of \$129,221.00. This amount remains \$23,979 below the estimated construction cost of \$153,200.00. Funding for project shall be from the Stormwater Utility Fund.

ATTACHMENTS:

Attachment A: Project Location Map

Attachment B: Change Order No. 1