

Attachment B



Owner: City of Maple Grove, 12800 Arbor Lakes Parkway, Maple Grove, MN, 55369	Date: 2/7/22
Contractor: New Look Contracting, Inc., Rogers, MN	

CONSTRUCTION CHANGE ORDER NO. 1
 WOODLAND PONDS WATER QUALITY POND MAINTENANCE
 CITY PROJECT NO. 22-07

Description of Work

Water quality pond maintenance primarily consists of dredging the pond to ensure the pond effectively captures pollution prior to discharge to wetlands, lakes or streams. This Change Order provides compensation to the contractor for an additional 1,000 cubic yards of excavation for the purpose of making the pond deeper and improving the ponds long term effectiveness.

Bid Item	Unit	Change Order No 1	Unit Price	Total Price
CHANGE ORDER NO. 1				
Excavation	CY	1000	\$37.00	\$37,000.00
TOTAL CHANGE ORDER NO. 1				\$37,000

Original Contract Amount	\$92,221.00
Previous Change Orders	\$0.00
This Change Order No. 1	\$37,000.00
Revised Contract Amount (including this change order)	\$129,221.00

Change in Contract Times None

Recommended for Approval by:

CITY OF MAPLE GROVE 	DATE 1/25/22
Approved by Contractor: NEW LOOK CONTRACTING, INC. DATE: 2/1/22	Approved by Owner: CITY OF MAPLE GROVE DATE:

cc: City of Maple Grove
 Contractor