



REQUEST FOR COUNCIL ACTION

MEETING DATE: April 17, 2023

PREPARED BY: Derek Asche, Water Resources Engineer

AGENDA ITEM: Garland Lane Flood Protection and Drainage Improvement Project No. 22-16
Change Order No. 1

PREVIOUS ACTIONS:

At their June 20, 2022 meeting Council established Project No. 22-16, received the feasibility study, and ordered plans.

At their October 17, 2022 meeting, Council approved plans and specifications, and ordered the advertisement for bids for Project No. 22-16.

At their December 5, 2022 meeting Council awarded the contract for Project No. 22-16.

RECOMMENDED COUNCIL ACTION:

Motion to approve Change Order No. 1 for the Garland Lane Flood Protection and Drainage Improvement Project, City Project No. 22-16.

COMMENTS:

This Change Order No. 1 for the Garland Lane Flood Protection and Drainage Improvement Project amends the contract to increase the total excavation by 831 cubic yards to ensure the unconsolidated material in the flood protection channels is as deep as designed which will reduce the need for long-term maintenance. In addition, more material is removed from the water quality pond making it deeper which improves long-term effectiveness.

The total amount of Change Order No. 1 is \$15,139 with a revised contract amount of \$85,144.00. This amount remains \$102,401.00 below the estimated construction cost of \$187,545.00. Funding for the project shall be from the Trunk Stormwater Fund and the Stormwater Utility Fund.

ATTACHMENTS:

Attachment A: Change Order No. 1

Attachment B: Project location map