

July 25, 2022

Subject: City of Maple Grove - Project No. 2022-01;
Street Reconstruction Project: IRRIGATION, PET FENCE, & FINAL PHASE REPAIRS

Dear Resident/Property Owner

1) This letter is to inform you of significant deviation from the established schedule regarding the completion of your street project.

2) Your area has some of the oldest gas main in the City and CenterPoint Energy is seeking to replace it as it is increasingly fragile and prone to failure. We have experienced over 6 gas main breaks in conjunction with this project to date as a result of the condition of the gas main.

3) The work to replace the gas main and service connections to homes will take place simultaneously as part of this project. This will have an increased traffic pressure in the area and continue to create congestion for the duration of the project. We will do our utmost to provide guidance and direction, but the pace of operations will change significantly from day to day as the gas crews work to assist the pipe and road crews in their work around the old gas portions still in place.

4) This change will also mean that the area of phase 2 and 5 will be constructed in reverse order to facilitate the delicate balance of work crews in the area while maintaining the pace of work. Phase 5 will be moved up in the process ahead of phase 2. This will allow for the gas crews to have an area to work while the pipe and road crews continue in other areas. They will effectively round robin each other around the remainder of the jobs phases until the project is complete.

5) Please allow for increased travel time through your neighborhood beginning AUGUST 1st.

6) We know this summer has been hectic and unpredictable and we appreciate your patience with us while we work to get all these items complete in a single season. Thank you for your cooperation.

7) For questions concerning specific details or scheduling of this notice:

a. Tanner Bakke@ tbakke@wsbeng.com WSB Engineering

or

b. Joseph Bzdok @ jbzdok@maplegrovern.gov City of Maple Grove

Joseph Bzdok
Project Coordinator
City of Maple Grove